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15,000,000$      15,000,000$      

1 4/Jonesboro 15,000,000$             15,000,000$             COMPLETE Nov 2013 100%

19,837,500$      15,801,131$      

1 NE Police Precinct 2,100,000$               3,315,089$               In Progress Nov 2014 30%

2 NW Police Precinct 2,100,000                 50,000
Awaiting Vendor 

Selection
0%

3 SW Police Precinct 2,100,000                 1,300,000 COMPLETE Mar 2013 100%

3 All (20) Police Vehicles 600,000                    619,539 COMPLETE Jun 2012 100%

4 4 Animal Control Facility - Offices/Kennels 4,100,000                 4,100,000 In Progress Jun 2015 0%

5 3 Multi-purpose Fire Department (Training) Building 4,528,000                 4,528,000 In Progress Aug 2015 10%

Fire Department Apparatus - (1) Ladder Truck 648,838 COMPLETE Jun 2011 100%

Fire Department Apparatus - (3) Fire Engines 1,218,365 COMPLETE Jun 2011 98%

Fire Department Apparatus - (7) Ambulances 0 COMPLETE Jun 2009 100%

7 4/Lovejoy Renovation of Correctional Facility 1,500,000                 21,300
Awaiting Vendor 

Selection
5%

14,200,000$      775,405$            

8 4 Administration/Operations Center 1,900,000$               $                         0 In Progress Jul 2015 0%

9 All Park Upgrades 2,300,000                 140,000 In Progress Mar 2015 25%

10 All Green Space and Trails 10,000,000               635,405 In Progress Dec 2015 50%

16,000,000$      $                     0

11 3 SW Senior Center 8,000,000$               $                         0
Awaiting Vendor 

Selection
0%

12 1 NE Senior Center 8,000,000                 0
Awaiting Vendor 

Selection
0%

13,750,000$      6,256,710$        
13 1/Forest Park NE Clayton Branch Library 5,100,000$               5,658,710$               COMPLETE Dec 2012 100%

14 2 NW Clayton Branch Library 7,650,000                 0
Awaiting Vendor 

Selection
0%

15 All Improvements and Renovations of existing Libraries 1,000,000                 598,000 In Progress 50%
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6 All 2,809,500                 
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2009 SPLOST - COUNTY PROJECTS OVERVIEW

JUVENILE JUSTICE CENTER - LEVEL 1 24,800,000$      23,142,289$      

16 All Countywide Public Safety Digital Network 23,000,000$             22,636,776$             In Progress Jun 2014 77%

17 4 County Records Center Building 1,800,000                 505,513 In Progress 30%

3,000,000$        3,000,000$        

18 4 County Fueling Center 3,000,000$               3,000,000$               In Progress Jan 2015 0%

125,477,500$    125,477,500$    
19 4 Battle Creek Rd Widening - Valley Hill Rd to Mt Zion Blvd 7,395,000$               7,395,000$               In Progress

20 1/4 Mt Zion Blvd Widening - Southlake Pkwy to Somerton Rd 3,617,000                 3,617,000                 In Progress

21 1 Anvil Block Rd Widening - Grant Rd to Bouldercrest Rd 2,000,000                 2,000,000                 In Progress

22 1 Anvil Block Rd Widening - Bouldercrest Rd to Henry Co Line 3,000,000                 3,000,000                 In Progress

23 3/4 Flint River Rd Widening - Glenwoods Dr to Kendrick Rd 2,000,000                 2,000,000                 In Progress

24 All SPLOST Program Management Fee 6,000,000                 6,000,000                 In Progress

25 2
Clark Howell Hwy @ Sullivan Rd/SR 85 Intersection Reconstruction 

Project
7,700,000                 7,700,000                 In Progress

26 2 CW Grant Pkwy/Conley Rd/Old Dixie Rd Construction 5,000,000                 5,000,000                 In Progress

27 1 Old Rex Morrow Rd/Maddox Rd/Rex Rd Improvements 2,765,500                 2,765,500                 In Progress

28 All Road Improvements to Support Other SPLOST Capital Projects 1,000,000                 1,000,000                 In Progress

29 All Traffic Signal, Signing and Pavement Marking 5,500,000                 5,500,000                 In Progress

30 All County Wide Sidewalk Construction - Unincorporated Areas 5,500,000                 5,500,000                 In Progress

31 All C-Tran Buses, Paratransit Vehicles and Bus Shelters 7,000,000                 7,000,000                 Delayed

32 All Miscellaneous Safety Improvements - Unincorporated Areas 2,000,000                 2,000,000                 In Progress

33 All Bridge/Culvert Upgrades/Replacements - Unincorporated Areas 4,000,000                 4,000,000                 In Progress

34 All CEI Services for Projects 1,000,000                 1,000,000                 In Progress

35 All Street Resurfacing - Unincorporated Areas 60,000,000               60,000,000               In Progress

36 1 *Mt Zion Rd Widening Construction (Richardson Pkwy to SR 138) 10,000,000              0 Not Started

37 4 *Lake Jodeco Rd @ Carnes Rd Intersection Improvement 600,000                    0 Not Started

38 3 *Woolsey Rd Widening and Resurfacing 1,565,500                0 In Progress

39 4 *N McDonough St @ SR 138 Intersection Improvement 650,000                    0 Not Started

40 4 *Noahs Ark Rd @ S Main St Realignment @ S Main St @ Tara Blvd 2,500,000                0 Not Started
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2009 SPLOST - COUNTY PROJECTS OVERVIEW

JUVENILE JUSTICE CENTER - LEVEL 141 2 *W Lees Mill Rd Widening 2,500,000                0 Not Started

42 4 *Fielder Rd @ Conkle Rd Intersection Improvement 500,000                    0 Not Started

43 4 *Elliot Rd @ Conkle Rd Intersection Improvement 700,000                    0 Not Started

44 4 *Valley Hill Rd Widening 15,000,000              0 In Progress

266,080,500$    189,453,035$    

232,065,000$    189,453,035$    

* Denotes projects identified only if funding is available

** Subtotals include all projects including those earmarked as "only if funding is available"

**Subtotals

GRAND TOTALS

Information reflected as of 5/6/2014


